COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2018

ESTI MATE SUMVARY 10: 29: 57
CONTI D C21327 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 272.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  28.01 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 06/ 30/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 123,899, 495. 94 PARTI Cl PATI NG $ 89,513,821.52 $ 5,174, 314. 27
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 1,778, 880. 00 197, 120. 00
PERCENT COMPLETE: 73. 68% TOTAL EARNI NGS 91, 292, 701. 52 5,371, 434. 27
FUNDS AVAI LABLE: $ 32,606, 794. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 91, 292, 701. 52 5,371, 434. 27
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 89, 672, 450. 16 5,371, 434. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 89, 672, 450. 16 5,371, 434. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,371, 434. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0009

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,188. 000

LF
17.00000
174. 000

LF
70. 00000
23, 882. 000

sy
8. 00000
37,543. 000

SY
2. 00000
370, 000. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 615
0.077
0.692

0. 000
0. 000
0. 000

174. 000
0. 000
174.000

22,331.000
0. 000
22,331.000

18, 302. 000
19, 241. 000
37,543. 000

0. 000
168, 206. 000
168, 206. 000

Page 2

ESTI MATE RUNO7/13/2018

7,700

38, 482

487, 797

.00

.00

.00

.00

.00

00

.00

.00

.00

00

40

10: 29: 57

AMOUNT

100, 000

166, 355

69, 200

12,180

178, 648

75, 086

487, 797

00

.00

00

.00

.00

00

.00

00

00

00

40



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
55. 000
LF
48. 00000
4.300
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
17. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
100. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

13, 543. 000
3, 080. 000
16, 623. 000

o

. 000
. 000
000

o o

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

1,422.000
0. 000
1,422.000

27.000
0. 000
27.000

Page 3

ESTI MATE RUNO07/13/ 2018

9,702

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 29: 57

AMOUNT

7,820

2,547

5, 566

4,000

52, 362

14,535

3, 052, 652

106, 650

2,700

.00

00

00

00

00

45

.00

00

00

00

00



CONTI D: C21327

PCN: 21327-BI D

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0110 203-01500 Bl adi ng

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01582  *Truck (Dunp)

0130 203-01590 Front End Loader (Rubber Tire)

0135 203-01594 Conbi nati on Loader

0140 203-01597 *Pot hol i ng

0145 203-02324 Bl ast Vi bration Mnitoring

0150 203-02330 Labor er

0155 206- 00065 Structure Backfill (FlowFill)

0160 206-00100 Structure Backfill (O ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
190. 00000
400. 000
HOUR
210. 00000
110. 000
HOUR
165. 00000
100. 000
HOUR
135. 00000
100. 000
HOUR
160. 00000
100. 000
HOUR
110. 00000
100. 000
HOUR
250. 00000
1. 000
LS
45, 000. 00000
180. 000
HOUR
65. 00000
104. 000
cy
280. 00000
12. 000
cy

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
0. 000
35. 000

341. 500
22.000
363. 500

42.000
0. 000
42.000

59. 500
13. 000
72.500

81. 000
5. 000
86. 000

0. 000
0. 000
0. 000

93. 000
0. 000
93. 000

1. 000
0. 000
1.000

121. 000
21. 000
142. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUNO07/13/ 2018

4,620

1, 755

800

1,365

.00

00

.00

00

00

.00

.00

.00

00

.00

.00

10: 29: 57

AMOUNT

6, 650

76, 335

6, 930

9,787

13,760

23, 250

45, 000

9, 230

16, 800

00

00

00

50

00

.00

00

00

00

00

.00



CONTI D

CAT NO0200

0165 208-00521

0170

210- 00010

0171

210- 00010

0172

900- 00007

0175

210- 00037

0180

210- 00065

0185

210- 01000

0190

211-00100

0195

211- 03005

0196

211- 03005

0200 304-06011

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

Tenporary Stream Crossing

*Reset

Mai | box Structure

Res Mail box Str -

No Tenp Location

Added Item (Each)/

-Security Mailbox (Tenp)

Reset

Irrigation Punmp

Reset Mnunent (Type 3A)

Reset

Fence

*Drilling Hole

Dewat eri ng

Dewat ering - CMO 3

Aggregat e Base Course (Class 6) (Special)(lnstall

nly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

3. 000
EACH
230, 000. 00000

0. 000

EACH
3, 800. 00000
18. 000

EACH
389. 00000
15. 000

EACH
4, 093. 00000
5. 000

EACH
1, 300. 00000
0. 000

EACH
2, 625. 00000
60. 000

LF
153. 00000
1, 785. 000
LF

525. 00000
1. 000

LS

5, 000, 000. 00000

1. 000
LS
239, 455. 74000

23, 000. 000
CY
50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

21, 752.000
0. 000

21, 752. 000

Page 5

ESTI MATE RUNO07/13/ 2018

193, 725

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

10: 29: 57

AMOUNT

414, 000

36, 837

1, 950

295, 575

5, 000, 000

239, 455

1, 087, 600

00

.00

.00

00

00

.00

.00

00

00

74

00



CONTI D

CAT NO0200

0205

0210

0215

0216

0220

0225

0230

0235

0240

0245

0250

403- 00720

403-33721

403- 34651

403- 34751

503- 00212

503- 00214

507- 00400

515- 00120

601- 21010

603-10180

606- 00301

ROADWAY

* Hot

* Hot

* Hot

C21327
21327-BID
ER0341- 090

M x Asphal t

M x Asphal t

M x Asphal t

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

| TEM
DESCRI PTI ON

(Patching) (Asphalt)

(Grading S) (75) (PG 58-28)

(Grading SX) (50) (PG 64-28)

HVA (G SX) (75) (PG 64-28)

*Soi |

* Soi

M xi ng

M xi ng (Overtoppi ng)

*Bi tum nous Slope and Ditch Paving (Asphalt)

*Wat er proofi ng (Menbrane)

Precast Concrete Unit

*18 Inch Corrugated Steel

*Quardrail

Pi pe

Type 3 (6-3 Post Spacing)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
TON
210. 00000
24, 000. 000
TON
92. 00000
0. 000
TON
98. 00000
77, 982. 000
TON
98. 00000
17, 182. 000
cy
260. 00000
7, 482. 000
cy
220. 00000
15. 000
TON
223. 00000
2, 822. 000
sy
52. 00000
20. 000
cy
1, 775. 00000
115. 000
LF
240. 00000
26, 400. 000
LF

29.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 496. 210
0. 000
1,496. 210

23, 619. 380
0. 000
23,619. 380

0. 000
0. 000
0. 000

8, 405. 040
22,306.570
30, 711. 610

17, 182. 000
0. 000
17, 182. 000

7,482.000
0. 000
7,482. 000

0. 000
0. 000
0. 000

2,822.000
0. 000
2,822.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

19, 515. 000
3, 478. 000
22,993. 000

Page 6

ESTI MATE RUNO07/13/ 2018

2,186, 043

102, 601

.00

.00

.00

86

.00

.00

.00

.00

.00

.00

00

10: 29: 57

AMOUNT

314, 204

2,172,982

3, 009, 737

4,467, 320

1, 646, 040

146, 744

35, 500

678, 293

10

96

.00

78

00

00

.00

00

00

.00

50



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 606- 00305 *Cuardrail Type 3 (Special) 1, 925. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0260 606-00710 *Quardrail Type 7 (Style CA) 664. 000 372.000
LF 0. 000 0. 00
55. 00000 372.000 20, 460. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 4.000
EACH 1. 000 1, 006. 00
1, 006. 00000 5. 000 5, 030. 00
0270 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0.00
0275 606-01370 *Transi tion Type 3G 79. 000 31. 000
EACH 18. 000 33,732.00
1, 874. 00000 49. 000 91, 826. 00
0280 606-01385 *Transition Type 3J 28. 000 3. 000
EACH 3. 000 3, 648. 00
1, 216. 00000 6. 000 7,296. 00
0285 606-01390 *End Anchorage Type 3K 7.000 3. 000
EACH 1. 000 1, 505. 00
1, 505. 00000 4.000 6, 020. 00
0286 606-01395 Transition Ty 3L 4.000 0. 000
EACH 2.000 2,772.00
1, 386. 00000 2.000 2,772.00
0290 606-02003 *End Anchorage (Nonfl ared) 85. 000 63. 000
EACH 14.000 46, 998. 00
3, 357. 00000 77.000 258, 489. 00
0295 606- 02005 *End Anchorage (Fl ared) 27.000 14. 000
EACH 8. 000 23,192.00
2, 899. 00000 22.000 63, 778. 00
0300 606-10200 Bridge Rail (Special) 118. 000 0. 000
LF 0. 000 0. 00

378. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

606- 10300

606-11902

609- 21020

609- 60011

614-85130

615- 00030

615- 00050

622- 00000

622-01000

622- 01499

625- 00000

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and CGutter Type 2 (Section Il-B)

*Curb Type 6 (Section M

| mpact Attenuator (Quadguard I1)

*Enmbanknment Prot ect or

Type 3

*Enbanknment Protector Type 5

*Sewage Punpi ng

*Leaching Field

*Septic Tank (1500 Gall on)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
369. 000
LF
206. 00000
0. 000
EACH
0. 00010
185. 000
LF
68. 00000
4, 808. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
3. 000
EACH
11, 000. 00000
4. 000
EACH
6, 600. 00000
24.000
EACH
370. 00000
142. 000
sy
440. 00000
1. 000
EACH
30, 000. 00000
1. 000
LS

3, 004, 442. 30000

QrY TH'S PERI OD
QTY TO DATE

174
11.
. 000

15.

. 000
. 000
. 000

. 000
. 000
. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
15.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 806
. 022
. 828

Page 8

ESTI MATE RUNO07/13/ 2018

748.

66, 097

.00

.00

.00

.00

.00

.00

.00

.00

.00

73

10: 29: 57

AMOUNT

12,580

5, 550

62, 480

30, 000

2,487,678

.00

.00

00

.00

.00

.00

.00

00

00

00

22



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100 *Mobilization (wthout Autopay) 1. 000 0.844
LS 0. 031 384, 441. 17
12, 401, 328. 00000 0. 875 10, 851, 162. 00
0365 626-01102 Public Information Services (Tier I1) 1. 000 0.616
LS 0.077 192, 500. 00
2,500, 000. 00000 0. 693 1, 732, 500. 00
0367 632-00000 Ni ght Work Lighting - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
40, 320. 00000 1.000 40, 320. 00
0370 700-70010 F/ A Mnor Contract Revisions 5, 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70018 F/ A Roadway Snoothness Incentive 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adjustnent 240, 000. 000 -1, 660. 620
FA 90, 313. 830 90, 313. 83
1. 00000 88, 653. 210 88, 653. 21
0400 700-70023 F/ A On-The-Job Trainee Paid at $2/HR per Spec 2,560. 000 2,560. 000
FA 0. 000 0. 00

1. 00000 2,560. 000 2,560. 00



CONTI D

CAT NO0200

0405

0407

0408

0410

0415

0420

0421

0422

0423

0424

0425

700- 70034

700- 70100

700- 70034

700- 70035

700- 70372

700- 70589

700- 70081

700- 70034

700- 70034

700- 70034

700- 71000

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY
F/ A Final Design

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I npact Attenuator (Tenporary)(Repair Existing)

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Mnitoring

F/IA /] COL Water

Rei mbur senent

F/' A CoL Water Rei mbursenment - Spring 2018

F/ A River Water Testing

CMEC Overrun Pool

F A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

1, 400, 000. 000

1. 00000

428, 525. 000

1. 00000

2,323.530

1. 00000

25, 825. 670

1. 00000

5, 000. 000

1. 00000

6, 925. 590

1. 00000

1. 000

22,281.70000

1. 000

25, 661. 33000

202, 722. 250

1. 00000

7,672.850

1. 00000

1,802, 692. 950

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,323.530
0. 000
2,323.530

25, 825. 670
0. 000
25,825. 670

0. 000
0. 000
0. 000

6, 925. 590
0. 000
6, 925. 590

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202, 722. 250
0. 000
202, 722. 250

0. 000
7,672.850
7,672.850

201, 312. 750
0. 000
201, 312. 750

Page 10

ESTI MATE RUNO07/ 13/ 2018

7,672

.00

.00

.00

.00

.00

.00

.00

.00

.00

85

.00

10: 29: 57

AMOUNT

2,323

25, 825

6, 925

22, 281.

25, 661.

202,722

7,672

201, 312

.00

.00

53

67

.00

59

70

33

25

85

75



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0426 900-00010 Added Item (Hour)/ Snow Pl ow Pi ckup 96. 000 96. 000
HOUR 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
0427 900-00010 Added Item (Hour)/ Tandem Sand Spreader 52. 000 52. 000
HOUR 0. 000 0. 00
148. 98000 52. 000 7,746. 96
0428 900-00006  Added Item (Dollar)/ Overweight Truck Price Reduction - 340. 000 - 340. 000
DOL 0. 000 0.00
1. 00000 - 340. 000 -340. 00
0911 630-80384 Tubul ar Mar ker 265. 000 238. 500
EACH 0. 000 0. 00
26. 25000 238. 500 6, 260. 63
0912 630-80351  Vert Panel (Plastic) 157. 000 141. 300
EACH 0. 000 0. 00
27.30000 141. 300 3, 857. 49

CAT 0200 CURRENT AMT $61, 754, 818.57 $ 3, 889, 217. 84 $40, 446, 536. 61
CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Rermoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0435 202-00019 *Renoval of Inlet 35. 000 31. 000
EACH 0. 000 0.00
460. 00000 31. 000 14, 260. 00
0440 202-00035 *Renpoval of Pipe 3, 914. 000 3, 767. 000
LF 0. 000 0. 00
30. 00000 3,767. 000 113, 010. 00
0445 202-00037 *Renoval of End Section 6. 000 6. 000
EACH 0. 000 0.00
675. 00000 6. 000 4, 050. 00
0448 206-00065 Str Bkfl (FlowFill) - RCP Only 518. 000 506. 000
cY 12. 000 1, 226. 40

102. 20000 518. 000 52, 939. 60



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0450 207-00405  *Topsoil (Special) 48, 975. 000 2,594. 000
CcY 14,193. 000 681, 264. 00
48. 00000 16, 787. 000 805, 776. 00
0455 208-00002 Erosion Log Type 1 (12 Inch) 11, 990. 000 10, 880. 000
LF 1, 110. 000 14, 430. 00
13. 00000 11, 990. 000 155, 870. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0465 208-00023  *Erosion Log (Type 3)(12 Inch) 67, 202. 000 6, 770. 000
LF 0. 000 0. 00
7.00000 6, 770. 000 47, 390. 00
0470 208-00035  Aggregate Bag 3, 000. 000 1, 941. 000
LF 16. 000 192. 00
12. 00000 1, 957. 000 23,484.00
0475 208- 00036 Aggr egat e Bag (Special) 15, 000. 000 9, 570. 000
LF 0. 000 0. 00
15. 00000 9, 570. 000 143, 550. 00
0480 208-00041 Rock Check Dam 50. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070  Vehicle Tracking Pad 30. 000 19. 000
EACH 0. 000 0. 00
4,200. 00000 19. 000 79, 800. 00
0495 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 2, 500. 000 989. 000
cY 0. 000 0. 00
80. 00000 989. 000 79, 120. 00
0500 208-00103 Renoval and Disposal of Sediment (Labor) 300. 000 114.500
HOUR 0. 000 0. 00

50. 00000 114. 500 5,725.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0505 208-00105 Renoval and Disposal of Sedinment (Equipnent) 300. 000 32. 500
HOUR 0. 000 0. 00
110. 00000 32.500 3,575. 00
0510 208-00106 *Sweepi ng (Sedi ment Renoval) 1, 800. 000 604. 000
HOUR 24.000 4,200. 00
175. 00000 628. 000 109, 900. 00
0515 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0518 210- 04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00
2,447.00000 3. 000 7,341.00
0520 212-00006 *Seeding (Native) 27.600 12.100
ACRE 6. 200 2,380. 80
384. 00000 18. 300 7,027.20
0525 212-00012 *Seedi ng (Furni shed) 21. 200 6.100
ACRE 0. 800 50. 40
63. 00000 6. 900 434.70
0530 212-00032 *Soi | Condi tioning 48. 800 13. 200
ACRE 7.000 37, 870. 00
5,410. 00000 20. 200 109, 282. 00
0535 213-00007 *Mul chi ng (Wod Strand) 0. 600 0. 600
ACRE 0. 000 0. 00
10, 185. 00000 0. 600 6,111.00
0536 213-00011 Ml ching (Hydraulic) 5. 700 5. 700
ACRE 0. 000 0. 00
1, 575. 00000 5.700 8,977.50
0540 213-00012 *Spray-on Mil ch Bl anket 48. 000 16. 200
ACRE 7.000 34, 650. 00
4, 950. 00000 23. 200 114, 840. 00
0545 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
5% 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

CAT NO0201

0546 217-00020

0550

218- 00000

0555

240- 00010

0560

240- 00020

0565

250- 00110

0570

506- 00227

0575

506- 00236

0580

506- 00319

0585

601-01000

0586

900- 00004

0587 601-40400

C21327

ER0341- 090

21327-BID

| TEM
DESCRI PTI ON

Her bi ci de Treat nment

*Noxi ous Weed Managenent

of Nests

Renoval

Netting

Heal th and Safety Officer

Riprap (24 Inch) (Install Only)
Riprap (36 Inch)
Riprap (18 Inch) (Install Only)

*Concrete Class B

Added Item (Cubic Yard)/ Con CI
Deduct

B Integral color

Struct Conc Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
125. 00000
1. 000
LS
75, 000. 00000
10. 000
HOUR
150. 00000
500. 000
sy
20. 00000
80. 000
HOUR
80. 00000
750. 000
cy
90. 00000
753. 000
cy
180. 00000
950. 000
cy
90. 00000
125. 200
cy
6, 100. 00000
- 40. 700
cy
484. 18000
150. 000
sy

25. 00000

QrY TH'S PERI OD
QTY TO DATE

- 40.

- 40.

. 000
. 000
. 000

. 667
. 083
. 750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 200
. 000
. 200

700

. 000

700

. 000
. 000
. 000
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2, 500.

6, 225.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 57

AMOUNT

2,500.

56, 250.

57, 420.

135, 540.

85, 500.

733, 220.

- 19, 706.

00

00

.00

.00

.00

00

00

00

00

13

.00
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PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0590 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 179. 000 8, 763. 000
LB 0. 000 0.00
1. 61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 92. 000 64. 000
LF 0. 000 0. 00
380. 00000 64. 000 24,320. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 534. 000 2, 534. 000
LF 0. 000 0.00
485. 00000 2,534.000 1, 228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 284. 000 284. 000
LF 0. 000 0.00
590. 00000 284.000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 78.000
LF 0. 000 0. 00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 7.000 6. 000
EACH 0. 000 0.00
2,125. 00000 6. 000 12, 750. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0. 00
2,275. 00000 5. 000 11, 375.00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0. 00

2,770. 00000 4. 000 11, 080. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048 *48 I nch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0.00
3, 370. 00000 4.000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 304. 000 244.000
LF 0. 000 0. 00
445. 00000 244.000 108, 580. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23, 870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5.000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0.00
14, 000. 00000 4.000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14.000
EACH 0. 000 0.00

17, 500. 00000 14.000 245, 000. 00



CONTI D

CAT NO0201

0700

0705

0710

0715

0720

0725

0730

0731

604- 00515

604- 00605

604- 00610

604-19310

604- 30010

604- 30015

607-11525

700- 70034

CAT NO0202

0735

0740

ESTI MATE NO. 0009 10: 29: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
4.000 4.000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
22, 500. 00000 1. 000 22, 500. 00
2, 000. 000 568. 000
LF 0. 000 0. 00
8. 50000 568. 000 4,828.00
1,947.610 1,947.610
FA 0. 000 0. 00
1. 00000 1,947.610 1,947. 61
CAT0201  CURRENT AMI $ 9,820,989.77$  784,988.60$ 6, 751, 690. 91
2, 725. 000 1, 886. 000
EACH 300. 000 1,575. 00
5. 25000 2,186. 000 11, 476. 50
6, 659. 000 2, 634. 000
% 0. 000 0.00
20. 00000 2, 634. 000 52, 680. 00

202- 00090

202- 00222

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

Inlet Type D (15 Foot)

Inlet

Type D (Double) (5 Foot)

Inlet

Type D (Double) (10 Foot)

Inlet

Type R L 15 (10 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15

Foot)

Fence (Plastic)

F/ A Form Liner Materia

MOT/ SI GNI NG & STRI PI NG

*Renoval of Delineator

*Rermoval of Detour Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17
ESTI MATE RUNO07/13/ 2018



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0745 202-00250 *Renoval of Pavenent Marking 20, 000. 000 4,180. 000
SF 0. 000 0. 00
2.10000 4,180. 000 8,778.00
0750 202-00810 *Rermoval of Ground Sign 393. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1,501. 00
0755 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0765 612-00001 Del i neator (Type I) 1, 900. 000 1,101. 000
EACH 0. 000 0. 00
42.00000 1, 101. 000 46, 242. 00
0770 612-00002 Delineator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0775 612-00003 Del i neator (Type II1) 750. 000 198. 000
EACH 0. 000 0. 00
47.00000 198. 000 9, 306. 00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 126. 000
SF 113. 000 2,486. 00
22.00000 239. 000 5, 258. 00
0785 614-00012 Sign Panel (Cass I1) 2,979. 000 575. 000
SF 185. 000 5, 180. 00
28. 00000 760. 000 21, 280. 00
0790 614-00013 Sign Panel (Cass IIl) 271. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 81. 000
Sli pbase
P ) EACH 38. 000 21, 964. 00
578. 00000 119. 000 68, 782. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37.22000 4,696. 000 174,785.12
0815 627-00008  *Modified Epoxy Pavenent Marking 1, 996. 000 0. 000
GAL 0. 000 0.00
105. 00000 0. 000 0. 00
0820 627-00011 *Paverent Marking Paint (Waterborne) 3, 281. 000 1, 170. 000
GAL 1,175. 000 58, 750. 00
50. 00000 2, 345. 000 117, 250. 00
0825 630-00000  *Fl agging 130, 000. 000 64, 546. 000
HOUR 4, 040. 000 109, 080. 00
27.00000 68, 586. 000 1, 851, 822. 00
0830 630-00001 *Pilot Car Qperation 22, 000. 000 20, 354. 500
HOUR 351. 500 16, 872. 00
48. 00000 20, 706. 000 993, 888. 00
0835 630-00007 *Traffic Control Inspection 88. 000 1.000
DAY 9. 000 3, 780. 00
420. 00000 10. 000 4,200. 00
0840 630-00012 Traffic Control Managenent 220. 000 1. 000
DAY 50. 000 85, 500. 00
1, 710. 00000 51. 000 87, 210. 00
0845 630-00017 *Traffic Control Management (Special) 235. 000 235. 000
DAY 0. 000 0. 00

3, 415. 00000 235. 000 802, 525. 00
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PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000 26.100
EACH 0. 000 0.00
263. 00000 26.100 6, 864. 30
0855 630-80341  *Construction Traffic Sign (Panel Size A) 508. 000 398. 700
EACH 0. 000 0. 00
74.00000 398. 700 29, 503. 80
0860 630-80342  *Construction Traffic Sign (Panel Size B) 221. 000 198. 900
EACH 0. 000 0.00
84. 00000 198. 900 16, 707. 60
0865 630-80344  *Construction Traffic Sign (Special) 1, 279. 000 1, 100. 700
SF 0. 000 0. 00
15. 00000 1, 100. 700 16, 510. 50
0870 630-80355 *Portable Message Sign Panel 15. 000 11.700
EACH 0. 000 0. 00
6, 300. 00000 11. 700 73, 710. 00
0875 630-80360  *Drum Channel i zi ng Device 958. 000 862. 200
EACH 0. 000 0. 00
37. 00000 862. 200 31, 901. 40
0880 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0890 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0. 000 0. 00
4, 800. 00000 1. 800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 11, 652. 000 10, 486. 800
LF 0. 000 0. 00
14. 00000 10, 486. 800 146, 815. 20
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 428. 000 9, 385. 200
LF 0. 000 0.00

50. 00000 9, 385. 200 469, 260. 00
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PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 23, 000. 000 10, 681. 200
LF 0. 000 0.00
12. 00000 10, 681. 200 128, 174. 40
0910 630-80380 *Traffic Cone 521. 000 468. 900
EACH 0. 000 0. 00
7.00000 468. 900 3,282.30
0915 630-85010 *| npact Attenuator (Tenporary) 10. 000 3. 600
EACH 0. 000 0. 00
5, 350. 00000 3. 600 19, 260. 00
0920 630-85013  *lnpact Attenuator (Tenporary)(Reset Only) 22.000 19. 800
EACH 0. 000 0. 00
1, 470. 00000 19. 800 29, 106. 00
0925 630-85014  *|npact Attenuator (Tenporary)(Rempove Only) 46. 000 0. 000
EACH 0. 000 0.00
1, 470. 00000 0. 000 0. 00
0930 630-85020 Mobi | e Attenuator 2.000 0. 000
EACH 1.800 31, 140. 00
17, 300. 00000 1.800 31, 140. 00
0935 632-00000 Ni ght Work Lighting 1. 000 0. 900
LS 0.020 55, 000. 00
2,750, 000. 00000 0.920 2,530, 000. 00
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursement 25, 000. 000 12, 398. 930
FA 0. 000 0. 00
1. 00000 12, 398. 930 12,398.93

CAT 0202 CURRENT AMI $11, 201, 938.37 $ 391, 327.00$% 7,810, 258. 05
CAT NO0203 REVETMENT/ RI VER

0940 203-00010  *Uncl assified Excavation (Conplete In Place) 385, 087. 000 359, 316. 000
cY 0. 000 0. 00
46. 00000 359, 316. 000 16, 528, 536. 00
0945 203-00014  *Uncl assified Excavation (River Bottom Materi al 22,217.000 19, 402. 000

Sal vage and
(&% 0. 000 0.00

50. 00000 19, 402. 000 970, 100. 00
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PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0950 203-00015  *Uncl assified Excavation (Channel G ading) 5, 675. 000 4,591. 000
cY 0. 000 0. 00
100. 00000 4,591. 000 459, 100. 00
0955 207-00405  Topsoil (Special) 20, 471. 000 9, 022. 000
cY 0. 000 0. 00
48. 00000 9, 022. 000 433, 056. 00
0960 208-00301 Tenporary Diversion 12,711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208- 00303 Tenporary Diversion (Special) 2, 010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4. 300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (VWetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00
2, 310. 00000 0. 600 1, 386.00
0980 212-00032  Soil Conditioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3. 200 17,312. 00
0985 213-00012 Spray-on Mil ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0.00
0990 214-00001 *Landscape Mai ntenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
0995 214-00002 *Landscape Maintenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0.00
1000 214-00003 *Landscape Mai ntenance (2020) 1. 000 0. 000
LS 0. 000 0. 00

125, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0203

1005

1010

1015

1020

1025

1030

1035

1040

1045

1050

1055

214- 00004

214- 01011

214-01013

214- 01014

214-01018

214-01019

214-01032

214- 01401

214-01402

214- 01403

214- 01404

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

REVETMENT/ Rl VER

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

*Landscape Maintenance (Cedar Cove) Maintenance in

Cedar Cove

*Live Brush Mattress

*Live WIIlow Stakes

*Live WIIow Brush

*Live Brush Soil

Lift

Lift

*Single Soil

Large Wody Materi al

*Nursery Stock Deep Rooted Container

*Nursery Stock Deep Rooted Container

*Nursery Stock Deep Rooted Container

*Nursery Stock Deep Rooted Container

(DRC # 10)

(DRC # 40)

(DRC # 60)

(DRC # 180)

1. 000

175, 000. 00000

0. 000
LF
26.50000
23, 000. 000
EACH
8. 00000
0. 000
EACH
4.00000
0. 000
LF
45. 00000
0. 000
LF
40. 00000
341. 000
EACH
1, 665. 00000
7,867.000
EACH
5. 00000
5, 792. 000
EACH
16. 00000
2, 446. 000
EACH
17. 00000
206. 000
EACH

29. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.100
0. 100

0. 000
0. 000
0. 000

1, 629. 000
5, 600. 000
7,229. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

274.000
0. 000
274.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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17,500

44, 800

00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 57

AMOUNT

17, 500

57, 832

456, 210

00

.00

00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
Sy 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 231. 000 25, 141. 000
cY 0. 000 0. 00
90. 00000 25, 141. 000 2,262, 690.00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 601. 000 21, 032. 000
cY 0. 000 0. 00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506-00236 Riprap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00
43.00000 481. 600 20, 708. 80
1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00
45. 00000 376. 160 16, 927. 20
1095 506- 00524 Ri prap (24 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1096 506-00025 Furn Riprap - Produced 22,432.000 22,432.000
cY 0. 000 0. 00
29. 27000 22,432.000 656, 584. 64
1100 506-00600  *In-Channel Boul der Feature (Riffle) 24.000 24.000
EACH 0. 000 0. 00
13, 160. 00000 24. 000 315, 840. 00
1105 506-00601 *| n- Channel Boul der Feature (Step) 67. 000 58. 000
EACH 0. 000 0. 00

4, 000. 00000 58. 000 232, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1110 506- 00602 *| n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0.00
233. 00000 0. 000 0. 00
1111 506-00604 In-Channel Boul der Feature (Bl dr Cascde) 152. 000 0. 000
5% 0. 000 0. 00
233. 00000 0. 000 0. 00
1115 506-00603  *|n-Channel Boul der Feature (Habitat Boul der Field) 64. 000 40. 000
EACH 0. 000 0.00
9, 160. 00000 40. 000 366, 400. 00
1120 506-00612 Matrix Riprap (12 Inch) 2,443. 000 2,443.000
cY 0. 000 0. 00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 362. 000 8, 362. 000
cY 0. 000 0.00
200. 00000 8, 362. 000 1,672, 400. 00
1130 506-00700 *Voi d-Filled Riprap 360. 000 180. 000
cY 0. 000 0. 00
195. 00000 180. 000 35, 100. 00
1131 900-00007  Added Item (Each)/ Landscape Boul ders 33. 000 33. 000
EACH 0. 000 0.00
102. 13000 33. 000 3,370. 29

CAT 0203 CURRENT AMI $36, 652, 238.23 $ 62, 300. 00 $33, 062, 227. 93
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renoval of Structure (Special) 1. 000 1.000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
1140 202- 00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0.00
125, 000. 00000 1. 000 125, 000. 00
1145 202-00426 Renoval of Bridge Railing (Special) 16. 000 0. 000
LF 0. 000 0.00

48. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1150 202-00500 *Renoval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0.00
775. 00000 22.000 17, 050. 00
1155 202- 00504 Renoval of Expansion Device 351. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
1160 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
1, 286. 00000 0. 000 0. 00
1165 202-04050 Cl ean Expansion Joint 84. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 72.000
cY 0. 000 0.00
100. 00000 72.000 7,200. 00
1175 206- 00100 Structure Backfill (Cdass 1) 239. 000 60. 000
cY 76. 000 19, 000. 00
250. 00000 136. 000 34, 000. 00
1180 206- 00200 Structure Backfill (C ass 2) 14.000 0. 000
cY 7.000 1, 050. 00
150. 00000 7.000 1, 050. 00
1185 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 912. 000 126. 000
LF 0. 000 0.00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503- 00036 *Drilled Caisson (36 Inch) 214.000 214.000
LF 0. 000 0.00

2,404. 00000 214.000 514, 456. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1205 506-00213 Riprap (12 Inch)(lnstall Only) 5. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 1, 024. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 227.000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0. 00
1225 518-01060  Bridge Expansion Device (G and) (0-4 |nches) 84. 000 0. 000
LF 0. 000 0.00
67. 00000 0. 000 0. 00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 456. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
1235 601-03040 Concrete Class D (Bridge) 118. 000 110. 100
cY 7.900 23, 700. 00
3, 000. 00000 118. 000 354, 000. 00
1240 601-06150 Concrete (Patching) 27.000 27.000
SF 0. 000 0. 00
500. 00000 27.000 13, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 295. 000 0. 000
Sy 0. 000 0.00
71. 00000 0. 000 0. 00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
5% 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 269. 000 3, 269. 000
LB -118. 000 -177.00

1. 50000 3,151. 000 4,726.50
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PCN: 21327-BID ESTI MATE RUN 07/ 13/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO: 0009 10: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1260 602-00020 *Reinforcing Steel (Epoxy Coated) 14, 200. 000 13, 247. 000
LB 953. 000 1,534.33
1. 61000 14, 200. 000 22,862.00
1265 606-10200 *Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
1270 606-10300 *Bridge Rail Type 3 192. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 0. 000
LF 205. 000 1,373.50
6. 70000 205. 000 1, 373. 50
1285 618-00142  Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0. 00
275. 00000 280. 000 77,000. 00

CAT 0300 CURRENT AMI $ 1,904, 711.00 $ 46, 480.83 $ 1, 443, 108. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620- 00005 Field O fice (Special) 1. 000 0.616
EACH 0.077 192, 500. 00
2,500, 000. 00000 0. 693 1, 732, 500. 00
1295 620-00012 Field Laboratory (C ass 2) 1. 000 0.616
EACH 0. 077 4,620. 00
60, 000. 00000 0.693 41, 580. 00
1300 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,400. 00000 2.000 4,800. 00

CAT 0400 CURRENT AMT $ 2,564, 800.00$ 197,120.00$% 1, 778, 880. 00

PRQJECT TOTAL CURRENT AMT $23, 899, 495.94$ 5,371, 434. 27 $91, 292, 701. 50



